DOT_RGGBO1

WASHI

NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* ok *

* Kk *

DATE: 07/03/2001

Bl D CHECK REPORT TIMVE: 12: 41
PS&E JOB NO: 01A050 REVI SION NO : 1 BI DS OPENED ON : Jul 18 2001
CONTRACT NO: 006203 REGON NO : 1 AWARDED ON : Jul 23 2001
VERSI ON NO : 3 WORK ORDER# : XL1347
HY CSR 099 e LOWBIDDER ------- =------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : §§T92VE o BRIDGE MOWAT CONSTRUCTI ON COMPANY DI AMACO | NC PCT CONSTRUCTI ON, | NC.
BRI DGE REPAIR - NI SQUALLY EARTHQUAKE 20210 142ND AVE NE 40 LAKE BELLEVUE DR STE 100 7400 THIRD AVE S
01A050 98072
PROJECT ER-0101( 195) WOODI NVI LLE WA 98072133( BELLEVUE WA 980052480 SEATTLE WA 981084143
COUNTY(S) : KI NG CONTRACTOR NUMBER : 551010 CONTRACTOR NUMBER : 100065 CONTRACTOR NUMBER : 100262
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
PREPARATI ON
1 MOBI LI ZATI ON
L.S. 20.00% 33.33% 301.26%
15, 000. 00 18, 000. 00 3, 000 20, 000. 00 5, 000 60, 189. 00 45,189
STRUCTURE
2  TRAFFI C BARRI ER AND Gl RDER STOP RECONSTRUCTI ON
L.S. 10.00% 147.24% 3.85%
30, 000. 00 33, 000. 00 3, 000 74,173.00 44,173 31, 154. 00 1,154
3  STEEL Gl RDER BEARI NG MODI FI CATI ON
L.S. -21.05% -31.58% -53.01%
95, 000. 00 75, 000. 00 - 20, 000 65, 000. 00 -30, 000 44, 638. 00 - 50, 362
4 DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT
CALC 0. 00% 0.00% 0.00%
-1.00 -1.00 -1.00 -1.00
TRAFFI C
5 SEQUENTI AL ARROW S| GN
288. 0000 HR 10. 0000 2.0000 -80.00% 1. 0000 -90.00% 10. 7300 7.30%
2, 880. 00 576. 00 -2,304 288. 00 -2,592 3, 090. 24 210
6 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S. -95. 00% -60.00% -8.82%
10, 000. 00 500. 00 -9, 500 4, 000. 00 -6, 000 9,118. 00 -882
7 TRAFFI C CONTROL VEHI CLE
40. 0000 DAY 70. 0000 35. 0000 -50. 00% 10. 0000 -85.71% 85. 8200 22.60%
2, 800. 00 1, 400. 00 -1, 400 400. 00 -2, 400 3,432.80 633
8 TRAFFI C CONTROL SUPERVI SOR
320. 0000 HR 40. 0000 35. 0000 -12.50% 1. 0000 -97.50% 38. 6200 -3.45%
12, 800. 00 11, 200. 00 -1, 600 320. 00 -12, 480 12, 358. 40 -442
9 TRAFFI C CONTROL LABOR
180. 0000 HR 35. 0000 33. 0000 -5.71% 33. 0000 -5.71% 38. 6200 10.34%
6, 300. 00 5, 940. 00 -360 5, 940. 00 -360 6, 951. 60 652
10 CONSTRUCTI ON SI GNS CLASS A
80. 0000 S. F. 20. 0000 30. 0000 50. 00% 10. 0000 -50.00% 17. 1600 -14.20%
1, 600. 00 2, 400. 00 800 800. 00 -800 1,372.80 -227
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NGTON STATE DEPARTMENT OF TRANSPORTATI ON

DATE: 07/03/2001

Bl D CHECK REPORT TIMVE: 12: 41
PS&E JOB NO: 01A050 REVI SION NO : 1 BI DS OPENED ON : Jul 18 2001
CONTRACT NO: 006203 REGON NO : 1 AWARDED ON : Jul 23 2001
VERSI ON NO : 3 WORK ORDER# : XL1347
HY CSR 099 e LOWBIDDER ------- =------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE : §§T92VE o BRIDGE MOWAT CONSTRUCTI ON' COVPANY DI AVACO | NC PCT CONSTRUCTI ON, | NC.
BRI DGE REPAIR - NI SQUALLY EARTHQUAKE 20210 142ND AVE NE 40 LAKE BELLEVUE DR STE 100 7400 THIRD AVE S
01A050 98072
PROJECT ER-0101( 195) WOODI NVI LLE WA 98072133( BELLEVUE WA 980052480 SEATTLE WA 981084143
COUNTY(S) : KI NG CONTRACTOR NUMBER : 551010 CONTRACTOR NUMBER : 100065 CONTRACTOR NUMBER : 100262
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
14 REPAI R | MPACT ATTENUATOR
EST. 0. 00% 0.00% 0.00%
8, 000. 00 8, 000. 00 8, 000. 00 8, 000. 00
15 TRUCK MOUNTED | MPACT ATTENUATOR
2.0000 EACH 5, 000. 0000 1, 000. 0000 -80.00% 5, 000. 0000 0.00% 4,291. 0000 -14.18%
10, 000. 00 2, 000. 00 -8,000 10, 000. 00 0 8, 582. 00 -1, 418
16 OPERATI ON OF TRUCK MOUNTED | MPACT ATTENUATOR
288. 0000 HR 35. 0000 35. 0000 0. 00% 1. 0000 -97.14% 48. 2700 37.91%
10, 080. 00 10, 080. 00 0 288. 00 -9,792 13, 901. 76 3,822
OTHER | TEMS
11 FORCE ACCOUNT EPOXY CRACK SEALI NG
EST. 0. 00% 0.00% 0.00%
10, 000. 00 10, 000. 00 10, 000. 00 10, 000. 00
12 FORCE ACCOUNT CONCRETE SPALL REPAI R
EST. 0. 00% 0.00% 0.00%
10, 000. 00 10, 000. 00 10, 000. 00 10, 000. 00
13 FORCE ACCOUNT LONG TUDI NAL RESTRAI NER | NSPECTI ON & REPAI R
EST. 0. 00% 0.00% 0.00%
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
17 REI MBURSEMENT FOR THI RD PARTY DAMAGE
EST. 0. 00% 0.00% 0.00%
5, 000. 00 5, 000. 00 5, 000. 00 5, 000. 00
18 SPILL PREVENTI ON PLAN
L.S. -50. 00% -50.00% -29.90%
1, 000. 00 500. 00 -500 500. 00 -500 701. 00 -299
CONTRACT TOTAL $235, 459. 00 $198, 595. 00 -15.66% $219, 708. 00 -6.69% $233, 488. 60 -0.84%



